FOR WEEK ENDING:

UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

July 19, 2013 REPORT NO.: 18 PROJECT NUMBER: R-29419

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

WORK IN PROGRESS

DAY & DATE
78a1t3 The Contractor continued fine grading of sub-grade and ditching along west side of CR 150W. They also installed dry well on east side of CR 150W.
Sun. L
7-14 No work activity
'\7/“12 The Contractor continued excavation and placement of uniform riprap in ditch line along CR 150W. They also placed additional Stage 1V sidewalk
sections and began lay-out and string-line placement in preparation for curb/gutter work.
Tues. The Contractor completed installation of ‘cressing island curb and continued placement of riprap in drainage swale. They also completed fine grading
7-16 ; ;
the Stage 1V roadway sub-grade in preparation for placement of HMA Base.
Wed. The Contractor placed 19.00mm HMA Base course in Stage V. They also continued preparation of drives for HMA and continued placing topsoil and
7-17 fine grading behind curb.
Thurs. The Contractor completed ditching work and placement of uniform riprap. They also placed excavated material in crossing island, continued fine
7-18 grading behind curb and installed inlet structure E-7.
Fri The Contractor placed the Stage IV curb/gutter and continued placement of topsoil and fine grading of areas behind the curb. They also placed and
7_1§ compacted shoulder stone along CR 150W.

Bill Coleman, United Consulting
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